
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:24 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 129 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 897

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny (PM)

Temperature 7 AM 12 PM 4PM52 70 63

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End - North Side area
Tai-Lin Liu; Diary on 02/22/12, Wednesday – Sunny (44 – 65 F)
- At 07:00 AM, arrived at office to pick up log sheet left on my desk from Bob & checked e-mail.
- At field, hauling strand # 53 continued and ended at 0740 AM. And strand #55 was installed into swift. At
0840 AM, strand #54 socket connected to hauling frame. Strand # 53 was floated from main span at 0825
AM. Hauling strand # 54 started at 0845 AM and ended at 1045 AM.
- At 1135 AM, strand #54 was floated from main span at 1135 AM. And strand # 55 socket was connected
to hauling frame at 1150 AM, the strand hauling started at 1152 AM. Strand #56 installed into swift at
1145 AM.
- Crew break at 1200 AM. Talked to Bob about how to track labor working hours. I went back to office for
lunch at 12:10 AM.
- At lunch, stayed in office to collect all the labor’s name and set the form in PMIV system. Performed
other paper works and checked RFIs and left office at 1730 PM. Refer to Bob Strand Operation Log Sheet
for tracking the time for operation steps. OT = 2 hours today, Labor's work hours are based on the info
provided by all East End team members.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 129 Date: 22-Feb-2012 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

GEN RON KNARTElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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